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CITY COUNCIL REGULAR SESSION 

Ordinance amending the 2017-2023 and 2017-2018 Utility Capital Investment Program (CIP) Plans to 

increase the appropriations from $3,895,000 to $4,371,000, and to modify the project budgets for the 

Replacement of NE 8th Street Culvert at Kelsey Creek project (CIP Plan No. D-105), and funding the 

increase by a budget transfer of $476,000 from the Utility’s Stormwater Renewal and Replacement 

Fund (CIP Plan No. D-96). 

 

Nav Otal, Director, 452-2041   

Linda De Boldt, Assistant Director, 452-4625 

Utilities Department  

EXECUTIVE SUMMARY  

This Ordinance will increase the total project budget for the Replacement of NE 8th Street Culvert at 

Kelsey Creek (CIP Plan No. D-105) project which is requested to address construction issues related to 

unforeseen conditions. The source of additional funding will be from the Utility’s Stormwater Renewal 

and Replacement Fund (CIP Plan No. D-96). 

RECOMMENDATION 

Move to adopt Ordinance No. 6423. 

If approved, effective date: September 27, 2018. 

BACKGROUND/ANALYSIS 

Carrying over 23,000 vehicles a day, NE 8th Street is an important route for Bellevue and regional 

commuters. Due to severe corrosion, the 10-foot wide by 7-foot high corrugated metal arch-pipe culvert 

that carries Kelsey Creek under NE 8th Street has reached the end of its useful life and needs to be 

replaced. In addition, the existing culvert does not meet state requirements for fish passage.   

The Kelsey Creek Culvert Replacement project was awarded to Interwest Construction Incorporated on 

February 5. Notice to proceed was issued on February 15.  

On March 4 the City was informed by Century-Link that they would not be able to relocate their facilities 

that span the culvert due to the number and critical nature of the lines (NORCOM-911, Microsoft, 

Boeing FAA). This change has resulted in extra cost to the contractor for redesign of shoring, extra time 

for installation and removal of the shoring, removal of the existing culvert and installation of the new 

culvert. A majority of these costs will be recovered from Century-Link. However, the spending authority 

is required to pay the contractor for the extra work. 

On July 31 the City was notified by Interwest Construction that an existing box culvert was discovered. 

Additional exploratory work determined that the existing box culvert was 17-feet wide by 45-feet long 

and roughly centered in NE 8th Street. The existence of this structure was previously unknown to 

utilities and transportation personnel and was not shown in City records. It appears that when the 

roadway was widened from two lanes to four lanes, a corrugated metal arch culvert was installed inside 
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of this concrete box culvert and the space between the inside of the box culvert and the exterior of the 

corrugated metal culvert was filled with concrete.  

The presence of the existing box culvert represents a significant change in conditions from that 

described in the contract documents.  

Removal of the box culvert will require additional time and increased cost for labor, equipment, and 

material disposal, and increases the difficulty of shoring installation.  

POLICY & FISCAL IMPACTS 

Comprehensive Financial Management Policies XI.P: 

 CIP Plan adjustments that total more than 10 percent for the project’s adopted CIP Plan budget or 
$100,000 must be approved by Council. 

 

Utilities Department Policies: 

 The Utility shall own and maintain all elements of the storm drainage system in the right-of-way and 
in easements or tracts dedicated to, and accepted by, the Utility. 
 

 The Utility shall identify drainage capital projects that prevent or reduce flooding or property 
damage, protect or improve water quality, and maintain or improve the reliability and integrity of the 
drainage system. 
 

Bellevue Comprehensive Plan Policies: 

 Manage aquatic habitats, including shoreline and riparian (streamside) habitats, to preserve and 
enhance their natural functions or providing fish and wildlife habitat and protecting water quality. 
 

 Prohibit creating new fish passage barriers and remove existing artificial fish passage barriers in 
accordance with applicable state law regarding water crossing structures. 

 
Utilities Department practice:  

 The Utilities Department Policies provide for the identification and implementation of capital projects 

via the CIP to rehabilitate or replace deteriorated elements of the storm water system, to ensure 

that utility customers are provided with consistent and reliable service. Utilities CIP No. D-105 has 

been designated to implement these policies for the NE 8th Street Culvert Replacement at Kelsey 

Creek. 

 

Fiscal Impacts: 

The total cost of this project is estimated at $4,371,000 inclusive of the work as outlined in the 

aforementioned analysis. The authorized budget for this project is $3,895,000, resulting in an estimated 

shortfall of $476,000 in Fiscal Year 2018. To fill the project budget gap, Council authority enabling a 

budget transfer of $476,000 is being requested from the Stormwater Renewal and Replacement Fund 

(CIP Plan No. D-96) to the Replace NE 8th Street Culvert at Kelsey Creek project (CIP Plan No. D-105) 

to increase the Fiscal Year 2018 Budget for CIP Plan No. D-105. This action will result in no net change 

to the total budget for the Stormwater Utility CIP. Approval of this budget transfer will amend the project 

budgets for the CIP Plans as follows: 
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Total Project 
Budget 

Total 
Projected 

Expenditures 

Projected 
Balance 

This Action 

D-105 Replace NE 8th Street Culvert at Kelsey Creek $3,895,000 $4,371,000 ($476,000) $476,000 

D-96 Stormwater Renewal and Replacement $56,395,512 N/A $56,395,512 ($476,000) 

Net budget change from this action    $0  

The additional costs for this project include an increase of $379,426 to the approved construction 

contract with Interwest Construction Incorporated (18.4% above the original contract amount) as well as 

$96,574 for other engineering related project costs.  Reference Resolution No _____ for amendment of 

the contract with Interwest Construction Incorporated.  

OPTIONS 

1.  Adopt the Ordinance amending the 2017-2023 and 2017-2018 Utility Capital Investment Program 

(CIP) Plans to increase the appropriations from $3,895,000 to $4,371,000, and to modify the project 

budgets for the Replacement of NE 8th Street Culvert at Kelsey Creek project (CIP Plan No. D-105), 

and funding the increase by a budget transfer of $476,000 from the Utility’s Stormwater Renewal and 

Replacement Fund (CIP Plan No. D-96). 

2.  Do not adopt the Ordinance and provide alternative direction to staff.  

ATTACHMENTS & AVAILABLE DOCUMENTS 

A. Vicinity Map 

B. CIP Project Descriptions 

Proposed Ordinance No. 6423 

AVAILABLE IN COUNCIL LIBRARY 

N/A 

  


