

Eastrail Connection to MTSG Trail

Management Briefing—Information Only

Mike Ingram

Eric Miller

Transportation Department

March 4, 2024



Eastrail Corridor

42 miles of former rail corridor

16 miles currently open for use

Major projects in Bellevue in 2024-2025 will fill part of the gap

Segment over I-90 still needs funding


EASTRAIL

Anticipated Trail Connection Projects 2023-2025

Years shown reflect assumptions that are current as of January 2024 and are subject to change based on new information

-  OPEN
-  2024 OPEN BY DEC 2024
-  2025 OPEN BY DEC 2025
-  NOT YET FUNDED

- (A)** Extension to Renton (Partially funded)
- (B)** I-90 Crossing (Partially funded)
- (C)** WSDOT I-405 Overpass
- (D)** Wilburton Trestle
- (E)** NE 8th Street Overcrossing
- (F)** Redmond Central Connector Phase III
- (G)** SR 202 Trestle (Partially funded)



Eastrail to MTSG Trail Connection



Eastrail To MTSG Trail Connection



118th AVE SE BEFORE (view looking north)



AFTER



Project Funding Status

Eastrail to Mountains to Sound Greenway Trail Connector

Lead: City of Bellevue

Funded (including \$2.5 million TAP grant from PSRC)

Eastrail I-90 Crossing (and connecting trail segments north & south)

Lead: King County Parks

\$35 million needed

