2020 2037 Transportation Facilities Flam opaute Timemie					
September 2024	October-December 2024	January-February 2025	March-April 2025	May-June 2025	Summer-Fall 2025
✓ Process kickoff ✓ Current status of 2022-2033 TFP projects ✓ TFP Update timeline/ process overview	<ul> <li>✓ Public         Involvement         strategy</li> <li>✓ Candidate         project         identification</li> <li>✓ Levy &amp;         program         project         integration</li> <li>Review         modal         project         framework         for TFP         process</li> </ul>	<ul> <li>Public open house(s)         Engaging Bellevue,         Crossroads Mall (2/25),         City Hall (2/26)</li> <li>Develop/ update planning level cost estimates for projects</li> <li>Preliminary prioritization of projects</li> </ul>	• Title VI Equity Analysis	Council reviews TFP preliminary project list	<ul> <li>Conduct Impact Fee Program review</li> <li>Council reviews, adopts 2026-2037 TFP</li> </ul>
	Transportation Commission Role				
Review & comment:  ✓ TFP update process (timeline, etc.)	Review & comment:  ✓ Public involvement strategy  • Candidate project list and modal project framework	Review & comment:  • Candidate project list and modal project framework  • Preliminary prioritization of projects	Review & comment: • Public input  Develop Preliminary TFP project recommendation	Present Preliminary TFP project recommendation to Council	Recommend 2026-2037 TFP for adoption by City Council.

Attachment 3