2020 2037 Transportation racinities than opaute timeline Trainiea					
September 2024	October-December 2024	January-February 2025	March-April 2025	May-June 2025	Summer-Fall 2025
 ✓ Process kickoff ✓ Current status of 2022-2033 TFP projects ✓ TFP Update timeline/ process overview 	 ✓ Public Involvement strategy ✓ Candidate project identification ✓ Levy & program project integration ✓ Review modal project framework for TFP process 	✓ Public open houses: Engaging Bellevue, Crossroads Mall (2/25), City Hall (2/26)	 Develop/update planning level cost estimates for projects Develop 2026-2037 revenue projection Preliminary prioritization of projects Title VI Equity Analysis 	 Finalize TFP preliminary project list Council reviews TFP preliminary project list 	 Conduct Impact Fee Program review Council reviews, adopts 2026- 2037 TFP
		Transportation (Commission Role		
Review & comment: ✓ TFP update process (timeline, etc.)	Review & comment: ✓ Public involvement strategy ✓ Candidate project list and modal project framework	Review & comment: ✓ Candidate project list and modal project framework/ scoring	 Review & comment: Public input Preliminary prioritization of projects 	 Review & comment: Preliminary prioritization of projects Develop: Preliminary TFP project recommendation Present: Preliminary TFP project recommendation to Council Council Preview & commendation to Council Present: Preliminary TFP project recommendation to Council Present: Present:	Recommend: • 2026-2037 TFP for adoption by City Council.