



Parks CIP Project Status Report

June 2026

The Capital Projects Team continues to make progress on park planning efforts and improvement projects. This report features projects that have reached new milestones since the last report.

BelRed Neighborhood Park Master Plan

The city is planning a new neighborhood park at 12525 NE Spring Blvd. The park master plan will help guide the design and construction of this new 8-acre park in the BelRed neighborhood. Approximately 25 people attended the first community engagement meeting on May 7 at Highlands Community Center. An online survey to gain additional community feedback closed on June 7 and the project team is now reviewing results. Community engagement opportunities for this summer are being planned.

Pop-up Off Leash Area Program

Parks & Community Services initiated a temporary pop-up program to test accessible and safe off-leash sites for pets and their owners in 2023. Off-leash areas have been built at Crossroads Community Park, Wilburton Hill Community Park, and Wildwood Park. Improvements, such as benches and water, are being added to these permanent sites. New pop-up off-leash areas are now being implemented at Enatai Neighborhood Park, Goldsmith Neighborhood Park, and the Highland-Glendale site at 820 134th Ave NE. An online survey is available now on the city website to solicit feedback: [Dogs in Bellevue Parks | City of Bellevue](#). News releases will be issued soon to promote the new pop-up locations and survey.

Meydenbauer Bay Park Phase 2

In Summer 2025, City Council directed staff to proceed with construction documentation and permitting to develop phase 2 of the park which will include the Meydenbauer Bay Park Gateway Plaza at Main and 100th Ave SE, additional parking, and an interim shoreline promenade expansion. In May, the city received State approval to utilize GCCM (General Contractor Construction Manager) alternative delivery for this project. GCCM allows the city to hire the general contractor during the design phase to utilize their construction and cost estimating expertise to create best value for the project.

2026 Renovation Projects

Projects identified in the 2026-2031 Renovation, Refurbishment, and ADA Accessibility Program Report are underway. Community engagement opportunities were held at Crossroads Community Center to get user feedback from teens for a planned “teen room” upgrade. Final scoping is nearly complete for repairs and updates at the Bellevue Aquatics Center, with work anticipated to occur in August. A survey to gain community feedback on potential improvements at Enatai Neighborhood Park will be available soon.



More Active Projects

Park projects take time to implement, and the following projects continue to make steady progress.

- Ashwood Park
- Aquatic Center Design
- Airfield Park
- Eastgate Commons
- Trail Projects at Coal Creek, Mercer Slough, 168th Ave Open Space, and Eastrail
- Waterfront park projects at Clyde Beach Boathouse, Chism Beach Park, and Lake Sammamish
- Kelsey Creek Park Restroom
- Park Operations Facility
- Robinswood Park Playground

While there have been no major changes since the last Park Board meeting, please reference prior months' reports for the latest information. New updates will be shared when meaningful milestones are reached.

[26-360 - Parks CIP Project Status Report](#) (May 2026)

[26-283 - Parks CIP Project Status Report](#) (April 2026)

[26-238 - Parks CIP Project Status Report](#) (March 2026)

[26-183 - Parks CIP Project Status Report](#) (February 2026)

Parks capital projects are also featured on the City's [Capital Projects Dashboard](#). This dashboard is updated quarterly (next update scheduled for June). Click "Filter by Department" and select "Parks & Community Services" to see the department's active projects. Click symbols on the map or choose from the list of Active Projects to see project details.

Additional information on park projects can be found here: [Current Projects | City of Bellevue](#)