2020 2037 Transportation racincles rian opaate rinicinie Trannea					
September 2024	October-December 2024	January-February 2025	March-April 2025	May-August 2025	Summer-Fall 2025
 ✓ Process kickoff ✓ Current status of 2022-2033 TFP projects ✓ TFP Update timeline/ process overview 	 ✓ Public Involvement strategy ✓ Candidate project identification ✓ Levy & program project integration ✓ Review modal project framework for TFP process 	✓ Public open houses: Engaging Bellevue, Crossroads Mall (2/25), City Hall (2/26)	 ✓ Develop/update planning level cost estimates for projects ✓ Preliminary prioritization of projects Title VI Equity Analysis 	 Develop 2026- 2037 revenue projection Finalize TFP preliminary project list Council reviews TFP preliminary project list 	 Conduct Impact Fee Program review Prepare final TFP document Council reviews, adopts 2026- 2037 TFP
Transportation Commission Role					
Review & comment: ✓ TFP update process (timeline, etc.)	Review & comment: ✓ Public involvement strategy ✓ Candidate project list and modal project framework	Review & comment: ✓ Candidate project list and modal project framework/ scoring	Review & comment: ✓ Public input	 Review & comment: Preliminary prioritization of projects Develop: Preliminary TFP project recommendation Preliminary TFP project recommendation to Council 	Review & comment: • Final TFP document Recommend: • 2026-2037 TFP for adoption by City Council.