



Transportation Commission Management Brief

DATE: NOVEMBER 3, 2022

TO: Chair Stash and Members of the Transportation Commission

FROM: Chris Iverson, Senior Transportation Engineer, 425-452-6461
civerson@bellevuewa.gov
Andrew Singelakis, Transportation Director, 425-452-6468
asingelakis@bellevuewa.gov

SUBJECT: Curb Management Plan – Schedule Updates

This management brief provides an update to the schedule for the Curb Management Plan effort, including identifying the next Commission presentation in January 2023.

BACKGROUND

On October 13, the Transportation Commission reviewed materials regarding the Curb Typology prioritization framework as part of the Curb Management Plan (CMP). The typology framework establishes a methodology to prioritize and track curb use on a block-by-block basis. As reported at the Commission meeting, the next review of project materials was scheduled to occur on November 10.

INFORMATION

- In the weeks since the October 13 presentation, the project team has received questions from the public and individual Commission members regarding the typology and other elements within the CMP. In response, the project team is documenting Frequently Asked Questions (FAQs) that will provide additional information about the typology and CMP concepts. The FAQs will be posted on the website and updated on a regular basis.
- The project team is developing information to illustrate how certain elements within the CMP are related to each other.
- Additional curb usage data collection has occurred throughout the project. New findings will be added to the existing conditions report, which will be published in December 2022.

NEXT STEPS

To provide sufficient time to develop additional public-facing materials, finalize the existing conditions report, and refine the Curb Typology framework, the next review of project materials will be presented to Commission in January 2023. Commission review of the draft CMP is scheduled to begin in February 2023.