

### Major Milestone Schedule

*Following is a high-level overview of accelerated Land Use Code Amendment timelines for the subject Land Use Code Amendments. These dates assume ideal conditions and could change due to unforeseen information or complications.*

#### **Assisted Living LUCA (Aegis)**

Council Initiation	2/22
Notice of application/SEPA/public hearing	March
Planning Commission study session	March
Public hearing notice	April
Public hearing	Late April/early May
Final Commission Recommendations	May
Council study session	May
Council action	June
Effective date	June

#### **Pedestrian Corridor Gateway Bridge LUCA (KDC)**

*(Assumes Council serves as the hearing body)*

Council Initiation	2/22
Notice of application/SEPA/public hearing	March
Design modifications to Ped. Corridor Guidelines	March
Public hearing notice	April
Public hearing	Late April/early May
Council study session	May
Council action	May
Effective date	May

#### **Medical Institutional LUCA (Overlake Medical Center)**

- TBD after further development of draft master plan