

Processing Schedule for Homeless Shelter Permitting LUCA

Council Meeting 1: March 5, 2018

1. Introduce Public Engagement Process for Development of Draft LUC Amendments
2. Adopt Code Review Schedule
3. Respond to City Council information request regarding shelter identification process

Conduct Public Engagement Process for Development of Draft LUC Amendments (approx. 3/7 – 4/7)

Council Meeting 2: April 23, 2018

1. Present draft LUC Amendment and community feedback from Public Engagement Process
2. Start review of policy topics and receive Council direction (2-3 topics/meeting)
3. Anticipated issues of importance to Stakeholders based on feedback received to-date*
 - a. Location of homeless services and proximity to other uses
 - b. Definitions
 - c. Submittal Requirements
 - d. City Review Process
 - e. Code Standards, Use Requirements and Design Guidelines
 - f. Facility Operations (described in the Due Diligence Report as a Good Neighbor Plan)

*to be refined following the Public Engagement Process for Development of the LUCA

Council Meeting 3: May 7, 2018

Continue review of policy topics from April 23 and receive Council direction

Council Meeting 4: May 21, 2018

1. Continue review of policy topics from May 7
2. Receive Council final direction on LUC Amendment
3. Set Public Hearing on LUC Amendment*

*Final date to confirm public hearing on June 11

Council Meeting 5: June 11, 2018

1. Hold Public Hearing on LUC Amendment
2. Provide direction to finalize ordinance for adoption or direct staff to come back on June 25 for final direction

Council Meeting 6: June 25, 2018

Adopt final ordinance or provide direction to amend ordinance and finalize for adoption at a future meeting

Contingency Dates: June 4, July 9, July 16, July 23 and August 6 (Interim Official Control Expires on this date)