

CR: _____ Date: _____ Loc. _____ PO#: _____



City of Bellevue
 Transportation Department
 450 110th Ave. NE Bellevue, WA 98004

Public Work Change Order Agreement

Contractor Name:

Award Construction, Inc.
 980 Willeys Lake Road
 Ferndale, WA 98248

Project Number: 18035

Project Title: Wilburton Area Sidewalk Project

Date of Change Order: 10/16/2018

Change Order Number: 002

PO Number: 1850107

Summary of Proposed Changes

Additional flaggers and other traffic control labor are needed for the project. This change order adds quantity to BI#6 - Flaggers and Other Traffic Control Labor

Insurance Information

Will this change affect expiration or extent of insurance coverage? No

Project Schedule

The time provided for completion on this project is: Unchanged by Working days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Item Information:

The items below are approximate or estimated quantities involved in this change:

Schedule: Not Applicable

Item #	Item	Qty	Unit	Unit Price	Subtotal	Tax	Add / Delete
6	Flaggers and Other Traffic Control Labor	3,877	Hour	\$57.00	\$220,989.00	\$0.00	Add

Total: \$220,989.00



City of Bellevue
Transportation Department
450 110th Ave. NE Bellevue, WA 98004

Public Work Change Order Agreement

Contractor Name:

Award Construction, Inc.
980 Willeys Lake Road
Ferndale, WA 98248


Project Number: 18035**Project Title:** Wilburton Area Sidewalk Project**Date of Change Order:** 10/16/2018**Change Order Number:** 002**PO Number:** 1850107**Contract Recap** (Tax included)

Original Contract Amount:	\$2,219,335.00
Previous Change Orders:	\$5,618.85
This Change Order:	\$220,989.00
Total Contract Amount:	\$2,445,942.85

Statement:

Payment for the above work will be in accordance with applicable portions of the standard specifications, and with the understanding that all materials, workmanship and measurements shall be in accordance with the provision of the standard specifications, the contract plans, and special provisions governing the types of construction.

This Change Order represents a true, complete, and accurate description of the Change Order Work. The Change in Contract time and sum, if any, constitutes payment in full, including profit, overhead, direct and indirect impact. The contractor waives any further claims for compensation of the time for the work arising from this Change Order.



Contractor

Assistant Director

10/24/2018

Date

Approved as to form:

Assistant City Attorney