

## AFFORDABLE HOUSING STRATEGY PROJECT TIMELINE

### MARCH 2016

- Council reviewed affordable housing guiding principles and updated housing needs assessment

### APRIL 2016

- TAG appointed by Mayor and confirmed by City Council

### MAY 2016

- Initiated public information about Bellevue's need for affordable housing
- TAG orientation and project kick-off meeting

### JUNE 2016

- Launched project website
- Hosted the Affordable Housing Community Education Forum
- Launched the Affordable Housing Strategy survey (paper and online) to solicit public feedback on potential actions
- Hosted stakeholder meetings to garner feedback on potential actions (Bellevue Network on Aging, Neighborhood Organizations, Human Services)
- Hosted "Listening Posts" at Mini City Hall and the Factoria Mall to discuss the AHS purpose, timeline, answer questions and hear concerns regarding affordable housing
- Published article in *It's Your City*
- Published article *Neighborhood News*
- Communicated outreach efforts in English, Russian, Chinese and Spanish via Twitter and Facebook, and in English via Nextdoor

### JULY 2016

- Continued AHS survey online
- Published article in *Neighborhood News*
- Communicated outreach efforts in English, Russian, Chinese and Spanish via Twitter and Facebook, and in English via Nextdoor
- TAG meeting to review potential actions list and identify actions with likely high productivity for evaluation
- City Council briefing – project update, survey results, review of potential action list

### AUGUST 2016

- Closed online AHS survey and compiled feedback (over 900 responses)

### SEPTEMBER 2016

- City Council briefing – project update, survey results, approval of potential action list for evaluation
- Evaluation of actions

## AFFORDABLE HOUSING STRATEGY PROJECT TIMELINE

- Human Services Commission briefing

### **OCTOBER 2016**

- Continued evaluation of actions
- Presented Affordable Housing Strategy and facilitated an AHS group exercise at Bellevue Essentials class
- Posted Affordable Housing Survey results on website
- TAG Subgroup meeting on development feasibility assumptions

### **NOVEMBER 2016**

- Continued evaluation of actions
- TAG Subgroup meetings on development feasibility assumptions
- 3 TAG meetings to review and discuss results of preliminary evaluation of potential actions
- Published article in Neighborhood News

### **DECEMBER 2016**

- Continue evaluation of actions
- Post information on website to address common misconceptions about affordable housing
- Identify key questions and information Council would like from the public regarding the draft actions
- Prepare materials from evaluations for soliciting stakeholder feedback on draft actions

### **1<sup>st</sup> QUARTER 2017**

- 1) *Wrap-up evaluation of actions*
- 2) *Technical Advisory Group (TAG)*
  - a) Vet and refine draft actions
  - b) Finalize review of actions and deliver feedback to City Council
- 3) *Stakeholders*
  - a) Prepare summary material of draft actions evaluation
  - b) Present and garner feedback on draft actions specific to different stakeholders
- 4) *General Public*
  - a) Prepare summary material of draft actions evaluation
  - b) Present and garner feedback on draft actions and draft report (meetings, workshops, online open house, written materials)
- 5) *Final Report to City Council*

### **2<sup>nd</sup> QUARTER 2017**

- Council action on Affordable Housing Strategy
- Initiate implementation of strategies