

Transportation CIP and Neighborhood Safety, Connectivity and Congestion Levy Update

Ron Kessack, Assistant Director | Transportation John Murphy, Senior Planner | Transportation October 7, 2019

AGENDA


Review of 2019-2025 Trans CIP

Update on significant projects/programs


Review of levy projects and status

Questions

Background - CIP



Background – CIP Transportation Revenue



Project Outreach and Communications

- 2019: Robust construction year; private and public projects
- Wide range of outreach
- Translation and interpreters



CONSTRUCTION ALERT

124th Avenue NE Corridor Improvements: NE Spring Blvd to Ichigo Way

Description and benefits
As part of the 124th Avenue Corridor Improvement
Project to support planned growth and development accommodate an East Link light rail undercrossing,

- the City of Bellevue plans to: Widen 124th Avenue NF from NF Spring Boulevard to Ichigo Way (formerly NE 18th
- Street) to five lanes. Raise the madway to build a bridge on 124th
- Install sidewalk with planters on the east side and a portion of the sidewalk on the west side of 124th Avenue NE.
- Install a traffic signal at the intersection of 124th Avenue NE and the future NE 16th Street. This is the first phase of a three-phased corridor improvement project. The City awarded a construction contract to Interwest Construction Inc. to complete this first phase of work.

INFORMATION

Chuck Hoffman, construction inspector Marina Arakelyan, project manager

In early August, the city's contractor will begin survey work, traffic control set up and install erosion control in preparation of more heavy construction activities ROAD CLOSURE SEPTEMBER 2019 - JUNE 2020 In order to build the bridge, a portion of 124th Avenue NE between NE 12th Street/Bel-Red Road and Northup Way will be closed to through traffic.

Access to businesses along 124th Avenue NE will be
maintained during the closure from either direction Detour routes will be available via 120th, 130th or reverse side

CONTINUED CONSTRUCTION THROUGH 2020 Following completion of the bridge, single lane closures on 124th Avenue NE between NE Spring Boulevard and Ichigo Way will be needed to complet soulevard and cargo way will be needed to complete the remaining work: a new sidewalk, retaining walls, stormwater facilities, landscaping, paving, underground utilities, traffic signals and street lights. Project completion is anticipated in late 2020 but the construction schedule is subject to change.

For your safety

Thank you for your patience during construction Drive safely, obey construction signs and follow flaggers instructions.

Funding

es from the 2019-2025 Capital Investment Program, Washington State Transportation Improvement Board (TIB) fund and Sound Transit's East Link light rail project. Estim



SAFETY, **CONNECTIVITY &** CONGESTION LEVY

Open House 开放日

100th Avenue NE Complete Streets Project You're Invited Thursday, Oct. 17 | 5-7 p.m.

100th Avenue NE 完整街道项目 诚邀您 10 月 17 日星期四下午 5 点至 7 点

Chinook Middle School | Commons Area 2001 98th Ave NE, Bellevue, WA 98004

Drop in any time between 5 and 7 p.m. to:


- Learn about what safety and pedestrian improvements are planned for 100th Avenue NE and vicinity streets
- Find out about construction
- Understand how traffic roundabouts work
- Give input on decorative intersection treatments



Visual simulation of shared use path and raised intersection at 100th Ave NE and NE 18th St. looking north with church driveway on the right

前往 Chinook Middle School | 学校大厅 2001 98th Ave NE, Bellevue, WA 98004


- 了解针对 100th Avenue NE 以及附近街道的安全和行人环境改善计划
- 了解建造工作
- 了解交通环岛的作用
- 针对人行道装饰和交叉路口布局提供意见
- 有译员在场提供帮助





Project Outreach and Communications

- Interactive maps
- Email/text alerts
- Nextdoor



BellevueWA.gov/transportation



TIFIA Match Projects – In Construction

- 124th Avenue Spring Boulevard to Ichigo Way
- Spring Boulevard 116th Avenue to 120th Avenue

Completed Match Projects:

- NE 4th Street 116th Avenue to 120th Avenue
- 120th Avenue NE Phases 1-3 (NE 4th Street to Spring Boulevard)
- Spring Boulevard Zone 1 116th Avenue NE to 120th Avenue NE



TIFIA-funded Projects:

- Spring Boulevard 120th Avenue to 124th Avenue (In Construction)
- 124th Avenue BelRed Road to Spring Boulevard – and Ichigo Way to Northup Way
- 130th Avenue BelRed Road to Northup Way
- Spring Boulevard 130th Avenue to 132nd Avenue (EB)



- Mountains to Sound Greenway Trail (In construction)
- Newport Way/150th Ave SE Congestion Reduction project (In construction)



In Design:

- SE Newport Way Somerset Bd to 150th Ave SE
- West Lake Sammamish Parkway Phase 2
- 120th Avenue NE Stage 4 Spring Blvd to Northup Way
- Spring Boulevard 130th Avenue to 132nd Avenue (WB)
- Bellevue College Connector 3 party agreement

Funds on-going programs:

- M-1 Pavement Management (Overlay)
- M-19 Major Maintenance
- M-2/M-20 Minor Capital (Ops/Signals)
- M-7 Neighborhood Traffic Safety
- R-46 Traffic Safety
- W/B-56 Ped/Bike
- W/B-76 Neighborhood Sidewalks





Design funded in out-years:

- West Lake Sammamish Parkway Phase 3 ('23-'25+)
- Design/ROW funding for Bellevue Way HOV ('23-'24)



On-Going Partnership on East Link Project






Project Issues

- 150th Avenue SE Wall Replacement
 - Required more and larger blocks to meet seismic needs
 - Reimbursed by the County
- Mountains to Sound Greenway Grant easternmost section
 - Recommend returning grant funds due to inability to fund project construction under required timeline

New Grant Information:



- \$2.7M federal funds through PSRC
- \$1M Sound Transit Board System Access Fund
- 148th Avenue SE Preservation (Overlay) Award of \$1.4M through PSRC
- 124th Avenue SE TIB Application awards announced Nov

Factoria Crossing

Proposed Visual Simulation

Levy



Neighborhood Safety, **Connectivity & Congestion Levy** (20 year Levy)



Neighborhood Congestion Reduction

\$2 million/year

Neighborhood Congestion Reduction \$2 million/yr



Sidewalk and Trail Maintenance

\$1 million/yr



Safety and Traffic Management Technology



New Sidewalks. Trails and Paths

\$500,000/yr \$1.62 million/yr





Neighborhood Safety

\$1.75 million/yr



Bicvcle Facilities

\$900,000/yr

Levy


Levy Projects: 2017-2020

Neighborhood Safety, Connectivity & Congestion Levy

22 projects completed

•14 projects currently under construction

~90 projectlocations total



Bellevuewa.gov/transportationlevy

Levy

Neighborhood Safety, Connectivity & Congestion Levy



- •End of 2019
 - Progress report
- •2020
 - •Wrap-up projects funded for 2017-2020
 - Program projects for 2021 and beyond

Levy project highlights







119th Ave SE: connecting Newport Heights Elem.

Levy project highlights



112th Ave NE crosswalks, medians, bike lanes and maintenance



156th Ave SE crosswalks



158th PI SE sidewalk

Tonight's Presentation – Information Only

Questions?

Ron Kessack, Transportation Assistant Director 425-452-4631 rkessack@bellevuewa.gov

John Murphy, Transportation Senior Planner 425-452-6967 jmurphy@bellevuewa.gov