2022-2033 Transportation Facilities Plan Update Timeline

September 2020	October-December 2020	January-February 2021	March-April 2021	May-June 2021	Summer-Fall 2021
 ✓ Process kickoff ✓ Current status of 2019-2030 TFP projects ✓ TFP Update timeline/process overview 	 ✓ Public Involvement strategy ✓ Candidate project identification ✓ Review modal project framework for TFP process ✓ Modal project prioritization criteria ✓ Staff scoring of candidate projects ✓ Levy & program project integration 	 ✓ Public open house(s) (virtual) ◆ Develop/update planning level cost estimates for projects ✓ Preliminary prioritization of projects 	 Develop 2022-2033 revenue projection Finalize TFP preliminary project list 	 Council reviews TFP preliminary project list Title VI Equity Analysis Consultant contract for TFP EIS 	 Environmental review of proposed TFP Conduct Impact Fee Program review Council reviews, adopts 2022-2033 TFP
Transportation Commission Role					
Review & comment: ✓ TFP update process (timeline, etc.)	Review & comment: ✓ Public involvement strategy ✓ Project prioritization criteria ✓ Candidate project list and modal project framework	Review & comment: Public input Preliminary prioritization of projects	Develop Preliminary TFP project recommendation	Present Preliminary TFP project recommendation to Council	 Review TFP environmental analysis. Recommend 2022- 2033 TFP for adoption by City Council.