

AMENDMENT TO GRANT AWARD

Project Name:	Mercer Slough Agricultural Drainage Repair		
Recipient:	City of Bellevue	Agreement No.:	4.19.16
Address:	450 110 th Avenue NE	Amendment Date:	7/8/2020
	Bellevue, WA 98004	Amendment No.:	1

AMENDMENT REQUESTED BY:**AMENDMENT WRITTEN BY:**

Name:	Jammie Kingham	Name:	Kim Harper
Title:	Bellevue Parks Environmental Programs Supervisor	Title:	KC WLRD Grant Administrator

AMENDMENT EFFECTS:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Change of Scope | <input checked="" type="checkbox"/> Compensation |
| <input checked="" type="checkbox"/> Distribution of Funds Among Tasks | <input type="checkbox"/> Terms and Conditions |
| <input checked="" type="checkbox"/> Time of Performance | <input type="checkbox"/> Results of Services |

BACKGROUND: On November 6, 2019, the King County Flood Control District (FCD) passed Resolution FCD2019-13.2 to create their 2020 annual budget. This resolution added money to the Flood Reduction Grant fund for the purpose of holding a supplemental grant round in early 2020. The FCD allotted \$2.6 million for what became known as the 2019 Supplemental Flood Reduction Grant Opportunity. This opportunity was opened on January 22nd and closed February 4th of 2020. This supplemental opportunity was open to new applicants and to recipients who received partial awards under the annual round for the 2019 Flood Reduction Grant process. Applicants who applied in 2019 and did not receive awards were not eligible to apply again for the same projects. The FCD approved the grants from this supplemental round on June 24, 2020 under Resolution FCD2020-11.2. A total of 14 grant awards were authorized under this supplemental process, including the subject of this amendment.

SUMMARY OF CHANGES: The amendment adds \$106,345 to the existing grant, for a new total grant amount of \$216,345, noted as the Award in the Project Description (Exhibit A). In addition to the grant amount, changes include: expansion of tasks in the Scope of Work table (Exhibit B), schedule for deliverables (Exhibit B), end date of the agreement, and the budget breakdown by line item in the Budget Table (Exhibit C).

CHANGE #1: Introductory Paragraph of Grant Agreement

Change last sentence of paragraph to read: This Agreement shall be in effect from the date of execution to December 31, 2022.

Change #2: Paragraph 1.3 of Grant Agreement

Change sentence to read: Whereas, on November 12, 2013, the District's Board of Supervisors passed Resolution FCD2013-14.3 which established a Flood Reduction Grant Program and criteria for awarding grant funding for projects, and on November 5, 2018, the Board passed Resolution FCD2018-09.2, which authorized an allocation of \$3,166,261 from the District's 2019 budget to fund flood reduction projects, and on November 6, 2019, the Board passed Resolution FCD2019-13.2, which authorized an additional allocation of \$2,600,000 from the District's 2020 budget to fund flood reduction projects; and

CHANGE #3: Paragraph 1.4 of Grant Agreement

Change sentence to read: Whereas, on September 18, 2019 the District's Board of Supervisors passed Resolution FCD2019-11.1, which approved the flood reduction projects described in Attachment A to that Resolution; and on June 24, 2020 the District's Board of Supervisors passed Resolution FCD2020-11.2, which approved additional funds for the projects described in Attachment A to that Resolution; and

CHANGE #4: Paragraph 1.7

Change sentence to read: Whereas the District's Board of Supervisors approved funding of the project ("Project"), as described in Attachment A to Resolution FCD2019-11.1 in the amount of \$110,000, and approved additional funding of the project, as described in Attachment A to Resolution FCD2020-11.2 in the amount of \$106,345 ("Award"), for a total award amount of \$216,345; and

CHANGE #5: Paragraph 1.9

Change sentence to read: Whereas, King County and the Recipient desire to enter into this Agreement for the purpose of establishing the terms and conditions under which King County will provide funding from the District in accordance with Resolution FCD2019-11.1 and Resolution FCD2020-11.2, and the Grant Policies and Procedures, and under which the Recipient will implement the Project.

CHANGE #6: Paragraph 2.2

Change sentence to read: King County agrees to pay the Award amount to Recipient in the total amount of **\$216,345** from District funds. The Award shall be used by the Recipient solely for the performance of the Project, as described in Exhibit A to this Agreement. Exhibit A, attached hereto and incorporated herein by this reference, contains a description of the Project as described in Attachment A to Resolution FCD2020-11.2. King County shall pay the Recipient in accordance with the terms of the Grant Policies and Procedures.

CHANGE #7: Paragraph 3.5

Change first sentence of paragraph to read: The Project shall be completed by no later than **December 31, 2022**.

CHANGE #8: Exhibit B: Scope of Work

Change Scope of Work to read:

TASKS	ACTIVITIES AND DELIVERABLES	APPROX. PERCENT OF AWARD	MONTH/YEAR TASK WILL BE COMPLETED
Task 1: Project Administration	Submit reimbursement request forms, backup documentation for billing, and progress reports at least every 6 months. Submit a Fiscal Closeout form and a Closeout Report form with the final reimbursement request.	0%	Throughout grant period
Task 2: Mobilization and TESC	Equipment & materials staging and setup. Temporary erosion and sediment controls will be installed.	0%	July 2022
Task 3: Ditch Dredging	Will hire a contractor to dredge approximately 6,600 linear feet of ditches. Roughly 1,200 cubic yards of spoils will be deposited on upper edges of ditches. Hydroseed with native grasses on over 53,000 square feet. Deliverable will be as-built construction report with photos.	20%	Aug 2022
Task 4: Dam, Frame, Culvert, Headwall Structure Replacement)	Will hire a contractor to install about 1,600 square feet of sheet piling, 169 linear lumber whalers/caps, and 125 linear feet of 12" corrugated culvert pipe.	70%	Aug 2022
Task 5: Selectively Widen/Remove invasive Species/Prune encroaching tree roots from perimeter ditches	Will hire a contractor to remove/prune about 1,700 linear feet of roots and excavation of west perimeter ditch and north perimeter ditch	0%	Aug 2022
Task 6: Install New Power Supply Lines for Pump Houses	Will hire a contractor to dig trench, lay conduit and run about 2,700 linear feet of new power lines	10%	Sept 2022


CHANGE #9: Exhibit C: Budget Table

The revised Budget Table shall read as follows:


BUDGET ITEM	GRANT AWARD REQUEST	FINANCIAL LEVERAGE (not required)			LEVERAGE TOTAL	TOTAL (Grant + Leverage)
		AMOUNT				
COMMERCIAL SERVICES AND CREW TIME	\$216,345					\$216,345
TOTAL	\$216,345					\$216,345

IN WITNESS HEREOF, THE PARTIES HERETO HAVE CAUSED THIS AMENDMENT TO BE EXECUTED AND INSTITUTED ON THE DATE WRITTEN ABOVE.

King County, Washington

DocuSigned by:
By 
207AF316BF0B4B6...
Title Division Director, WLRD, DNRP
Date 5/12/2021

RECIPIENT

DocuSigned by:
By 
6FC1FA6B9E0F4A7...
Title Deputy Director
Date 5/11/2021

DocuSigned by:

22B9210BD2C749C...
5/11/2021