



Legislation Text

File #: RES 10382, **Version:** 1

Resolution authorizing execution of Change Order 1 to increase the construction contract with Cornerstone General Contractors, Inc. (Bid No. 21022) by an amount not to exceed \$2,345,960, plus all applicable taxes, for a contract total amount not to exceed \$34,579,270, plus all applicable taxes, for the Fire Station 10 Project (CIP Plan No. PS-64).