



Legislation Text

File #: 19-519, **Version:** 1

Motion to approve an increase to the construction contract with Earthwork Enterprises, Inc., (Bid No. 19062) by \$40,000 to \$394,068 plus all applicable taxes for the Somerset Reservoir 1 Pressure Reducing Valve (PRV) Relocation project (CIP Plan No. W-85).