



## Legislation Text

---

**File #:** RES 9760, **Version:** 1

---

Resolution authorizing execution of an amendment to increase the construction contract amount with Interwest Construction, Inc. (Bid No. 19042) by \$700,000, plus all applicable taxes, for a total contract amount of \$12,241,006.90, plus all applicable taxes, for the NE Spring Boulevard Multimodal Corridor Zone 2 Project (CIP Plan No. PW-R-173).