



Parks CIP Project Status Report

May 2026

The Capital Projects Team continues to make progress on park planning efforts and improvement projects. This report features projects that have reached new milestones since the last report.

BelRed Neighborhood Park Master Plan

The city is planning a new neighborhood park at 12525 NE Spring Blvd. The park master plan will help guide the design and construction of this new 8-acre park in the BelRed neighborhood. Approximately 25 people attended the first community engagement meeting on May 7 at Highlands Community Center. An [online survey](#) is open until June 7, 2026 to gain additional community input.

Ashwood Park

30% design has been completed for Ashwood Park based on the park Master Plan adopted by City Council in December 2025. The plan includes a large open lawn area, terraced seating, a play area, an off-leash dog area, and a parking lot located off NE 12th Street.

Eastgate Neighborhood Park

30% design has been completed for Eastgate Commons based on the concept plan that City Council reviewed in November 2025 and formally named in January 2026. The plan for this corner site features a play area for multiple ages, a flexible lawn space, a covered shelter, and picnic tables.

Trail Projects

The city continues to expand and enhance the trail network, connecting open spaces and providing recreational access to the many natural areas and greenways throughout Bellevue. A project to enhance Forest Drive Trailhead has received permits and will bid this Summer.

2026 Renovation Projects

Projects identified in the 2026-2031 Renovation, Refurbishment, and ADA Accessibility Program Report are underway. Community engagement opportunities were held at Crossroads Community Center to get user feedback from teens for a planned “teen room” upgrade. Final scoping is nearly complete for repairs and updates at the Bellevue Aquatics Center, with work anticipated to occur in August. A survey to gain community feedback on potential improvements at Enatai Neighborhood Park will be available soon.

More Active Projects

Park projects take time to implement, and the following projects continue to make steady progress.

- Aquatic Center Design
- Airfield Park
- Meydenbauer Bay Park Phase 2
- Trail Projects at Coal Creek, Mercer Slough, 168th Ave Open Space, and Eastrail
- Waterfront park projects at Clyde Beach Boathouse, Chism Beach Park, and Lake Sammamish



- Pop-up Off Leash Area Program
- Kelsey Creek Park Restroom
- Park Operations Facility
- Robinswood Park Playground

While there have been no major changes since the last Park Board meeting, please reference prior months' reports for the latest information. New updates will be shared when meaningful milestones are reached.

[26-283 - Parks CIP Project Status Report](#) (April 2026)

[26-238 - Parks CIP Project Status Report](#) (March 2026)

[26-183 - Parks CIP Project Status Report](#) (February 2026)

Parks capital projects are also featured on the City's [Capital Projects Dashboard](#). This dashboard is updated quarterly (next update scheduled for June). Click "Filter by Department" and select "Parks & Community Services" to see the department's active projects. Click symbols on the map or choose from the list of Active Projects to see project details.

Additional information on park projects can be found here: [Current Projects | City of Bellevue](#)