


Wilburton Timeline with Engagement Phases

Attachment B



Wilburton Re-Launch

Wilburton CPA Adopted

Wilburton LUCA Adopted

2017-2021

Q1 2022

Q2 2022

Q3 2022

Q4 2022

Q1 2023

Q2 2023

Q3 2023

Q4 2023

Q1 2024

Q2 2024

Q3 2024

CAC Launch
Jan. 2017
DEIS Issuance
Feb. 1, 2018
CAC Report
July 2, 2018

Context

Comp Plan launch

Concurrency, MIP and TFP complete

Eastrail Framework Plan complete

CPPU DEIS

CPPU FEIS

Comp Plan Periodic Update adopted

1. Re-Engagement

EIS Scoping

DEIS

FEIS

CPA adopted

LUCA adopted

2. Future Land Use and Policy Development

3. LUCA (Land Use Code Amendment)

Comprehensive Plan Periodic Update

○ Major project milestone
 ○ EIS milestone
 DEIS = Draft Environmental Impact Statement
 FEIS = Final Environmental Impact Statement
 CPPU = Comprehensive Plan Periodic Update
 CPA = Comprehensive Plan Amendment
 LUCA = Land Use Code Amendment