High Level Project Timeline

2016

Q1 | Q2 | Q3 | Q4

Consultant Search
January 2016

BAM Charrette
April 2016

ULI Panel
May 2016

LU/UD Consultant Selection
August 2016

GC Visioning Sequence 2
November 2016

Consultant Selection
March 2016

GC Visioning Sequence 1
July 2016

2017

Q1 | Q2 | Q3 | Q4

Wilburton – Identify Preferred Alternative
February 2017

Wilburton – Final Engagement Report
February 2017

Begin LUCA's/PA's
June 2017

2018

Q1 | Q2

Project Completion
Q2 2018

Wilburton

Grand Connection