Attachment A

EAST SIDE PROJECTS

2017	2018	2019	2020	2021	2022	2023	2024
Rails removed from King County owned ERC property and opens for interim use.	SR 520 Montlake extension opens to traffic. SR 520 "Rest of the West" construction begins.	Wilburton Trestle rehabilitation complete, and Wilburton Gap crossing constructed.	ERC opens from Redmond to Renton.			SR 520 "Rest of the West" opens to traffic.	I-405 Renton to Bellevue project opens to traffic. I-405 BRT opens for service.
SR 520 Bike path opens.							
Major East Link construction begins. - I-90 center roadway close to traffic. - South Bellevue Park & Ride closes.	OMF East construction begins.	I-405 Renton to Bellevue construction begins.	Major East Link construction complete. OMF East construction complete.	East Link systems installation and testing.	East Link systems installation and testing.	East Link opens for service.	Redmond East Link extension opens. Sound Transit North Sammamish Park & Ride opens.

SEATTLE PROJECTS

2017	2018	2019	2020	2021	2022	2023	2024
	Downtown Seattle Transit Tunnel closes to buses.	Alaskan Way Viaduct demolition.	ERC opens from Redmond to Renton.			Lynnwood Link opens for service.	
Convention Center Construction begins.	Center City Connector (Streetcar) begins construction.	SR 99 Tunnel opens to general traffic.	Center City Connector (Streetcar) opens for service.	Northgate Link opens for service.		Alaskan Way opens to general traffic.	

* All dates are approximate and subject to change.

msi2309A.ai